From Date	To Date	Task Details	CompletionTime	Status
6/05/2020	6/05/2020	You Tube live streaming api demo Implementation.	8 hrs.	Completed
8/05/2020	8/05/2020	RTMP Streaming impleme ntation and implement a demo using WebRTC.	8hrs	Completed.
9/05/2020	12/05/2020	Implement video call app like facebook and whats app using SkypeCloneApp.	32hrs.	Completed.
13/05/2020	13/05/2020	Free APIS Searching.	6Hrs	Completed
15/05/2020	15/05/2020	Cloud Firebase Pricing Example.	8hrs.	Completed
16/05/2020	16/05/2020	Reading jitsi document.	8Hrs	Completed
17/05/2020	20/05/2020	Implementation of jitsi code to android using react framework.	32hrs.	Completed
22/05/2020	22/05/2020	Install apk in eduscoop.	6Hrs.	In Process.
23/05/2020	23/05/2020	Reading document about webex api for video calling. And installation of apk.	8hrs.	Completed.
24/05/2020	25/05/2020	Reading document about react native so that changes can be done in video con. App.	16hrs	Completed
26/05/2020	26/05/2020	Checking code flows using tools.	8hrs.	Completed
27/05/2020	27/05/2020	Attaching debugger for checking code.	8hrs.	Completed
29/05/2020	29/05/2020	<ol> <li>try to change the semantic style of components using resource but they are not allowed to chin it and it is protected.</li> <li>Searched for paid APIs.</li> <li>Traing given to Rohini about Learning resource.</li> </ol>		Completed
30/05/2020	30/05/2020	<ol> <li>Searched for paid APIs.</li> <li>downloaded latest git hub cand tries to reintsall it in react</li> </ol>		Completed.